
Accelerator Support 

and Maintenance 

Run 14 



Machine Status: Injectors 

 LINAC: On For BLIP: 

 Maintenance next Monday 

 Independent from RHIC this year. 

 Booster and AGS running setup 

with beam. 

 Possible late week access for any 

issues, next maintenance day 

would be just before Physics. 



RHIC Activity and start up. 

 Adjacent areas are being secured 

(Berms and roof tops). 

 Rad and other postings at RHIC start 

this week. 

 All tunnels areas of RHIC will remain 

on RA through Friday, except for the 

4 o’clock IR. 



Installation updates 

 56MHz installation nearing 

completion: 

 Walk way and shield wall installation 

possible Thursday. 

 AC dipole: 

 Vacuum chamber being prepped 

for bakeout (horizontal only). 

 Re-assembly Saturday and 

completion on Maintenance Days. 



Installations continued: 

 Stochastic Cooling: 

 Kickers are installed at 4 and 11 

o’clock. 

 Bakeout at 11 to be complete mid 

week. 

 Re-installation is ongoing and will 

be completed on MDs. 

 Transverse damper: 

 Bake out nearing completion. 

 Re-installation also MDs. 



Testing in RHIC 

 ACS tests and RF conditioning 

testing 8pm to 7am Wednesday.  

 Ramping Friday and Saturday 

nights possible (tunnel access 

prohibited except STAR and 

PHENIX). 

 eLens work possible late in the 

week or weekend.  

 




